
Accelerator Support 

and Maintenance 

Run 14 



Machine Status: Injectors 

 LINAC: On For BLIP: 

 Maintenance next Monday 

 Independent from RHIC this year. 

 Booster and AGS running setup 

with beam. 

 Possible late week access for any 

issues, next maintenance day 

would be just before Physics. 



RHIC Activity and start up. 

 Adjacent areas are being secured 

(Berms and roof tops). 

 Rad and other postings at RHIC start 

this week. 

 All tunnels areas of RHIC will remain 

on RA through Friday, except for the 

4 o’clock IR. 



Installation updates 

 56MHz installation nearing 

completion: 

 Walk way and shield wall installation 

possible Thursday. 

 AC dipole: 

 Vacuum chamber being prepped 

for bakeout (horizontal only). 

 Re-assembly Saturday and 

completion on Maintenance Days. 



Installations continued: 

 Stochastic Cooling: 

 Kickers are installed at 4 and 11 

o’clock. 

 Bakeout at 11 to be complete mid 

week. 

 Re-installation is ongoing and will 

be completed on MDs. 

 Transverse damper: 

 Bake out nearing completion. 

 Re-installation also MDs. 



Testing in RHIC 

 ACS tests and RF conditioning 

testing 8pm to 7am Wednesday.  

 Ramping Friday and Saturday 

nights possible (tunnel access 

prohibited except STAR and 

PHENIX). 

 eLens work possible late in the 

week or weekend.  

 




